

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Kadapa District - PMGSY - Phase - VI - "Providing BT to the Road from Sankepally to Sirigipally of Kondapuram Mandal" of YSR Kadapa District - Revised Administrative Sanction along with price escalation charges - Permission - Accorded - Orders - Issued.

-----

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 412

Dated: 21-03-2011.

Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) Govt.Memo No. 9614/Progs.II (2)/08,dt.14.10.08.  
(Issued with the concurrence of Finance (Expdr.PR & R.D.) Dept. vide their U.O.No. 22193/314/Expr. PR&RD/08,dt.4.9.2008)
- 3) From the ENC (PR),PMGSY Lr.No.W25/APVI 0410/Kadapa/07, dt.6-1-2011.

<<>>

**ORDER:**

In the reference 1<sup>st</sup> read above, orders were issued according Administrative Sanction for an amount of Rs.122.10 Lakh in respect of the work Providing BT to the Road from Sankepally to Sirigipally of Kondapuram Mandal" of YSR Kadapa District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have issued orders permitting for Price escalation Charges for all Phase VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (EXpr. PR&RD) Department in their U.O.No.22193/314/Expr.PR & RD/2008, Dated. 4.9.2008.

3. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 130,36,673.84 as against the Original Administrative Sanction of Rs. 122.10 Lakh in respect of the work Providing BT to the Road from Sankepally to Sirigipally of Kondapuram Mandal" of YSR Kadapa District under PMGSY Phase VI, due to price escalation an additional amount as State Share of Rs.16,87,519.84/- (Rupees sixteen lakh eighty seven thousand five hundred and nineteen only).

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 130,36,673.84 as against the Original Administrative Sanction of Rs. 122.10 Lakh in respect of the work Providing BT to the Road from Sankepally to Sirigipally of Kondapuram Mandal" of YSR Kadapa District under PMGSY Phase VI due to price escalation an additional amount as State Share of Rs.16,87,519.84/-. The Additionality, i.e., Price escalation Amount has to be met from the funds released by the State Government towards State share under PMGSY.

p.t.o.

The amount chargeable as flows:-

1) OAS cost of the above work	: Rs. 122.10 lakh
<u>Now RAS required as follows:</u>	
a) Amount chargeable from PMGSY Phase VI	: Rs. 113,49,155.00
b) Amount chargeable from State Govt.	
Share towards price escalation	: Rs. 16,87,519.84
	-----
Total RAS required ( a+b)	: Rs. 130,36,673.84
	-----

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

7. This order issues with the concurrence of the Finance Dept. Vide their U.O.No.3652/62/Expr.PR&RD/11, Dated. 21.02.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Kadapa District.  
The District Treasury Officer, Kadapa District.  
The Account General, A.P.Hyderabad.

**Copy to:**  
The O.S.D. to Minister (PR&RWS)  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER.